Birmingham City Council

SPECIAL UPDATE EDITION

City Centre Active Travel Connections to Interchange Phase 1

cpcCivils

CPC Civils have been awarded the
City Centre Active Travel Connections to Interchange Phase 1 project
by Birmingham City Council.
CPC Civils are delighted to be working with the City Council on this prestigious project.

The newsletter provides important updates regarding the proposed forthcoming works taking place in New Street, Temple Street and Bennetts Hill.

WORK AREAS

WHERE WE'LL BE WORKING AND WHEN WE'LL BE WORKING THERE

DELIVERIES & ACCESS

WHICH ROUTES TO TAKE TO GAIN ACCESS INTO AND OUT OF THE AREA

REFUSE COLLECTION

WHICH ROUTES TO TAKE TO GAIN ACCESS TO REFUSE COLLECTION POINTS

WORK AREAS



National Grid works continue

Following the recent excavation works, drainage and ducting works are underway. New concrete slab will be laid to allow for new paving installation which will commence 6 Nov with targeted completion date 22 Nov.

Following the recent excavation works, drainage and ducting works are underway. New concrete slab will be laid to allow for new paving installation which will commence 6 Nov with targeted completion date 29 Nov.

Removal of the old footway between Admiral Casino and Shepherds Grooming will commence on 9 Nov. The associated works that will prepare the area to receive the new concrete slab is targeted for completion by 29 Nov.

This will allow for the paving activities to follow on.

Once the new concrete slab has been laid (4th November) and has had time to cure, the installation of the new paving will be commenced forming the new footway strip between Tim Hortons and Superdrug. New paving installation is targeted for completion by 29 Nov

Removal of the old footway stretching from Ryman Stationary (Temple Street) to T4 (New Street) will commence 9 Nov. Civil works consisting of excavation and drainage/ducting works leading up to the concrete pour is targeted for completion by 29 Nov.

This will allow for the paving activities to follow on.

On Lower Bennetts Hill, from Monday 2 Nov the working area will be established with Heras fencing and excavation of the old central carriageway will commence. The current width of the footpaths will be maintained with fencing panels positioned against the existing kerb line.

Access for Deliveries and Refuse Collection

Traffic Marshals are located on site and are available to assist with both vehicles and pedestrian movement.

From 2 November New Street will no longer be accessible via Bennetts Hill and vehicles arriving at the Bennetts Hill/Waterloo Street junction will be re-routed by our Traffic Marshals.

Deliveries to Bennetts Hill will need to follow the route in and out:

- via New Street from Temple Street via Temple Row.

OR

- via New Street from Corporation Street.

If in doubt, or any queries or concerns arise, please contact our office.

IMPORTANT NOTICE

National Grid Works Continue on Temple Street.

Please be advised that the area at the top of Temple Street affected by the recent emergency work by National Grid to resolve a fault on their network, is no longer under the control of CPC Civils.

Any ongoing works, access arrangements, reinstatement activities and associated timescales within that area are being managed by the relevant utility and highway authorities.

CPC Civils remains responsible only for the areas within our current construction works boundary and active control.

National Grid will have a permit displayed on their fencing with a contact number should you have any issue with access due to their works.

Stakeholder Engagement
Drop-In Session

Invitation

CPC Civils invites local businesses to discuss the ongoing programme of construction in Victoria Square, New Street, Temple Street, Lower Temple Street, Bennetts Hill, Ethel Street, Chamberlain Passage and Eden Place.

Every Wednesday.
11am – 1pm

CPC Civils
70 New Street, Birmingham, B2 4DU

For more information, Tel: 07530 564 367 or Email: bcc.citycentreworks@cpccivils.net

Birmingham City Council

Email: transport@birmingham.gov.uk
For 24-hour Emergency Help Line
Please Call 0121 303 4149

cpccivils

Email: bcc.citycentreworks@cpccivils.net
For the Out of Hours Help Line
Please Call 01865 415 252

Birmingham City Council | Funded by UK Government | West Midlands Combined Authority | cpccivils Civil Engineering Contractors

cpccivils Civil Engineering Contractors
ADDRESS 11 Hockley Court, 2401 Stratford Road, Hockley Heath, Solihull, B94 6NW
WEBSITE www.cpccivils.net EMAIL info@cpccivils.net PHONE 0121 766 7019