

# City Centre Active Travel Connections to Interchange Phase 1



CPC Civils have been awarded the  
City Centre Active Travel Connections to Interchange Phase 1 project  
by Birmingham City Council.

CPC Civils are delighted to be working with the City Council on this prestigious project.



## WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE

INFRASTRUCTURE IMPROVEMENT WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE CPC CIVILS IS WORKING ON BEHALF OF BIRMINGHAM CITY COUNCIL TO ENHANCE THE CITY CENTRE. WE ARE IMPROVING THE PUBLIC REALM BY INSTALLING NEW GRANITE SURFACES, ALONG WITH INSTALLING NEW AND IMPROVED LIGHTING, DRAINAGE AND STREET FURNITURE. THESE WORKS WILL INVOLVE SMALL TEAMS OF HIGHLY SKILLED OPERATIVES REMOVING THE EXISTING PAVING, UPGRADING THE DRAINAGE SYSTEM AND SUB-BASE AND THEN INSTALLING NEW PAVING ACROSS ALL THESE AREAS.



## CPC CIVILS HAS

### Victoria Square Fountain Steps

- ✓ Continued to re-lay fountain steps.
- ✓ Continued production of new fountain steps.

### Temple Street

- ✓ Continued with installation works for new Hostile Vehicle Mitigation Barrier (HVM)
- ✓ Continued to excavate to the formation level.
- ✓ Installed shutter for HVM Pad
- ✓ Laid concrete for HVM Pad
- ✓ Undertaken preparation work for install of HVM Cabinet base and CCTV base.
- ✓ Laid concrete for cabinet base, CC TV Mast and Feeder Pillar bases.

### New Street (adjacent to Apple)

- ✓ Continued to excavate at both ends of the street.
- ✓ Installed shutter for HVM Pad
- ✓ Laid concrete for HVM Pad
- ✓ Undertaken preparation work for install of HVM Cabinet base and CCTV base.
- ✓ Laid concrete for cabinet base, CC TV Mast and Feeder Pillar bases.

### New Street (adjacent to Nandos)

- ✓ Undertaken dig to prepare for install of lighting column
- ✓ Installed NAL Socket for column
- ✓ Excavated for the new drainage catchpit

# WORKS PLANNED FROM 16<sup>th</sup> FEBRUARY TO 1<sup>st</sup> MARCH 2026

## CPC CIVILS WILL

### Temple Street

- Install the HVM Tray.
- Install Heald HVM Cabinet.
- Remove lighting columns.
- Prepare surface area and pour concrete slab.

### New Street

- Install new drainage
- Install the HVM Tray.
- Excavate for street lighting foundations.
- Dig Trial Holes for new street lighting.
- Stone up to base of concrete level.

### Victoria Square

- Cut and break out existing paving to install new corduroy paving at top level of steps.
- Continue to remove old steps and re-lay refurbished steps.

### OUT OF HOURS CONTACT

If you notice an issue relating to our works outside of normal hours (7:30am–5:00pm), please call:

**01865 415252**

Thank you for your cooperation.





**Start 18<sup>th</sup> March  
2026**  
**Finish 29<sup>th</sup> May  
2026**

**Start 5<sup>th</sup> Jan 2026**  
**Finish 17<sup>th</sup> March 2026**

**Traffic flows on Bennetts Hill  
and Temple Street have become  
two-way to maintain access  
while Temple Street is closed**

**Start 5<sup>th</sup> Jan 2026**  
**Finish 16<sup>th</sup> April 2026**

**Start 5<sup>th</sup>  
Jan 2026**  
**Finish  
22<sup>nd</sup> May  
2026**

**Start 5<sup>th</sup> Jan 2026**  
**Finish 30<sup>th</sup> April 2026**

#### Reminder:

**Proposed Start and End Dates in Working  
Areas on Victoria Square, New Street and  
Temple Street.**

**Sequence 1 of 6**



## Meet the Traffic Marshall: Jay Lotay

Traffic Marshall Jay Lotay plays an important role in keeping the traffic safe and well organised.

He says what he enjoys most about the role is the daily interaction with delivery drivers and building strong working relationships with local businesses and the public.

The role has also helped him gain more understanding about how vital deliveries are to the surrounding businesses.

For Jay, the role is about more than managing traffic — it's about keeping people safe.

# Stakeholder Engagement

## Drop-In Session

### INVITATION

CPC Civils invites local businesses to discuss the ongoing programme of construction in Victoria Square, New Street, Temple Street, Lower Temple Street, Bennetts Hill, Ethel Street, Chamberlain Passage, Eden Place.



EVERY WEDNESDAY

11:00 AM – 1:00 PM

CPC CIVILS, 70 NEW STREET

BIRMINGHAM, B2 5DP



For more information contact the Public Liaison Officer Tel: 07530 564 367 or Email: [bcc.citycentreworks@cpccivils](mailto:bcc.citycentreworks@cpccivils)

Our Drop-in sessions have been a huge success, and it's great to personally meet you all. CPC team have a dedicated area to discuss all scheme challenges, and the phasing of works within our New Street location.

Our dedicated team look forward to meeting more of you very soon!!



**Birmingham**  
City Council

Email:

[transport.projects@birmingham.gov.uk](mailto:transport.projects@birmingham.gov.uk)

For 24-hour Emergency Help Line

Please Call 0121 303 4149



Email: [bcc.citycentreworks@cpccivils.net](mailto:bcc.citycentreworks@cpccivils.net)

For the Out of Hours Help Line

Please Call 01865 415 252



Funded by  
UK Government



West Midlands  
Combined Authority



ADDRESS 11 Hockley Court, 2401 Stratford Road, Hockley Heath, Solihull, B94 6NW

WEBSITE [www.cpccivils.net](http://www.cpccivils.net)

EMAIL [info@cpccivils.net](mailto:info@cpccivils.net)

PHONE 0121 766 7019