

City Centre Active Travel Connections to Interchange Phase 1



CPC Civils have been awarded the
City Centre Active Travel Connections to Interchange Phase 1 project
by Birmingham City Council.

CPC Civils are delighted to be working with the City Council on this prestigious project.



The site team pictured in
Temple Street where
installation of the new Hostile
Vehicle Mitigation (HVM)
Barrier and the new granite
paving is well underway.

WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE

INFRASTRUCTURE IMPROVEMENT WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE CPC CIVILS IS WORKING ON BEHALF OF BIRMINGHAM CITY COUNCIL TO ENHANCE THE CITY CENTRE. WE ARE IMPROVING THE PUBLIC REALM BY INSTALLING NEW GRANITE SURFACES, ALONG WITH INSTALLING NEW AND IMPROVED LIGHTING, DRAINAGE AND STREET FURNITURE. THESE WORKS WILL INVOLVE SMALL TEAMS OF HIGHLY SKILLED OPERATIVES REMOVING THE EXISTING PAVING, UPGRADING THE DRAINAGE SYSTEM AND SUB-BASE AND THEN INSTALLING NEW PAVING ACROSS ALL THESE AREAS.

WORKS PROGRESS

MON 16TH FEBRUARY TO SUN 1ST MARCH 2026

New Street (Apple)

- ✓ Commenced installation of new drainage
- ✓ Started to dig trial holes for new street lighting
- ✓ Installed ducts for Hostile Vehicle Mitigation (HVM) Barrier Tray and Cabinet
- ✓ Prepared sub-grade and poured concrete slab for cabinet base

New Street (Nando's)

- ✓ Excavated for new street lighting
- ✓ Installed NAL Socket for two NR (lighting) columns
- ✓ Stoned up to base of concrete level

Victoria Square

- ✓ Excavated existing paving to install corduroy paving at top level of steps
- ✓ Continued to lift slabs on steps and re-lay refurbished steps

Temple Street

- ✓ Removed lighting columns
- ✓ Installed Hostile Vehicle Mitigation (HVM) Barrier Tray and Ducts
- ✓ Prepared area for Hostile Vehicle Mitigation (HVM) Cabinet installation
- ✓ Prepared sub-grade and poured concrete slab for cabinet base and CCTV mast
- ✓ Commenced installation of new paving.



New Street

PLANNED WORKS

MON 2ND MARCH TO SUN 15TH MARCH

Temple Street

- Continue new paving installation.
- Commence excavation of footpath in preparation for paving installation (adjacent to The Ivy)

Victoria Square

- Grout steps and landing.
- Tidy and clear right hand side working area
- Set up left hand side work area and commence works.

New Street (Apple)

- Continue installation of new drainage.
- Continue installation of Hostile Vehicle Mitigation (HVM) Barrier works – installing ducting & cabinet.
- Prepare surface area and pour concrete to base level.

New Street (Nando's)

- Prepare surface area and pour concrete to base level.
- Begin paving works

HOSTILE VEHICLE MITIGATION (HVM) BARRIER INSTALLATION MAP

Traffic flows on Bennetts Hill and Temple Street have become two-way to maintain access while Temple Street is closed

Lower Bennetts Hill HVM Location

Temple Street HVM Locations


Ethel Street HVM Location

Lower Temple Street HVM Location

New Street HVM Location

Hostile Vehicle Mitigation (HVM) Barrier Installation Locations:

Lower Bennetts Hill
Ethel Street
Lower Temple Street
Temple Street
New Street



Stakeholder Engagement Drop-In Session

Invitation

CPC Civils invites local businesses to discuss the ongoing programme of construction in Victoria Square, New Street, Temple Street, Lower Temple Street, Bennetts Hill, Ethel Street, Chamberlain Passage, Eden Place .



EVERY WEDNESDAY

11:00 AM – 1:00 PM

CPC CIVILS, 70 NEW STREET

BIRMINGHAM, B2 5DP



For more information: Tel 07530 564 367 or Email bcc.citycentreworks@cpccivils.net

Our Drop-in sessions have been a huge success, and it's great to personally meet you all. CPC team have a dedicated area to discuss all scheme challenges, and the phasing of works within our New Street location.

Our dedicated team look forward to meeting more of you very soon!!



Birmingham
City Council

Email:

transport.projects@birmingham.gov.uk

For 24-hour Emergency Help Line

Please Call 0121 303 4149



Email: bcc.citycentreworks@cpccivils.net

For the Out of Hours Help Line

Please Call 01865 415 252



Funded by
UK Government



West Midlands
Combined Authority



ADDRESS 11 Hockley Court, 2401 Stratford Road, Hockley Heath, Solihull, B94 6NW
WEBSITE www.cpccivils.net EMAIL info@cpccivils.net PHONE 0121 766 7019