

City Centre Active Travel Connections to Interchange Phase 1



CPC Civils have been awarded the
City Centre Active Travel Connections to Interchange Phase 1 project
by Birmingham City Council.

CPC Civils are delighted to be working with the City Council on this prestigious project.



WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE

INFRASTRUCTURE IMPROVEMENT WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE CPC CIVILS IS WORKING ON BEHALF OF BIRMINGHAM CITY COUNCIL TO ENHANCE THE CITY CENTRE. WE ARE IMPROVING THE PUBLIC REALM BY INSTALLING NEW GRANITE SURFACES, ALONG WITH INSTALLING NEW AND IMPROVED LIGHTING, DRAINAGE AND STREET FURNITURE. THESE WORKS WILL INVOLVE SMALL TEAMS OF HIGHLY SKILLED OPERATIVES REMOVING THE EXISTING PAVING, UPGRADING THE DRAINAGE SYSTEM AND SUB-BASE AND THEN INSTALLING NEW PAVING ACROSS ALL THESE AREAS.

Update: Works Progress to 22nd June / Works Planned to 5th July 2026

Note: Some work in the footways to be undertaken at night.



Temple Street

PROGRESS

- On the stretch between Fumo and Moss Bros, approximately two thirds of the old footway have been removed and the concrete slab on which the new paving will sit has been laid. In the same stretch where the new footway is being installed, the team have progressed from the top of Temple Street to Manahatta, just beyond a third of the way down the street.
- Work to install the second of the two Hostile Vehicle Mitigation (HVM) Barriers has also progressed with the cabinet, feeder pillar and bollards now set in their intended locations in the carriageway between Katie O'Brien's and Trailfinders (see front cover picture).

PLANNED

- Over the next fortnight works in the carriageway and footway will continue with the installation of a new chamber and associated drainage, the lowering of some service ducts, and the installation of both new Elara and corduroy paving.



New Street (Nando's)

PROGRESS

- New paving to form the footways either side of the central carriageway has continued and with the concrete slab poured in the strip between New Street Chambers and KFC, the area is now set for the install of the Elara paving to be further progressed.

PLANNED

- Works will continue with the focus on completing the paving and grouting to further progress the installation works on both footways between German Doner kebab and Plasma Doner Centre and between Fat Burgers and Eat 4 Less.




New Street (Apple)

PROGRESS

- The removal of the old footway adjacent to Tesco Express was completed (see photograph left) enabling the team to focus on preparing the strip for the concrete slab to be poured.

PLANNED

- The team are set to commence the removal of the old paving that formed the footway between Apple and Mappin & Webb. Work in this area over the next fortnight will include excavation down to formation, lowering of services and preparation for the new concrete slab that will form the foundation on which the new paving will sit.



To help maintain visibility for businesses throughout the construction programme, we have installed **“Businesses Open As Usual”** signage across the work area. These signs are designed to reassure visitors, customers and deliveries that local businesses remain accessible and continue to operate as normal while improvement works are underway.

We recognise that construction activity can sometimes create the perception that an area is closed or difficult to access. By providing clear wayfinding and promotional signage, we aim to encourage footfall, support local trade and help ensure that businesses remain visible to customers throughout the duration of the works.



CITY CENTRE ACTIVE TRAVEL CONNECTIONS TO INTERCHANGE PHASE 1

High-quality public spaces will be created to enhance the city's environment and connectivity. At peak times access and loading will be restricted within the city centre to make it easier, more welcoming and safer for pedestrians and more accessible to those with mobility issues.

The works programme will also include permanent and less intrusive hostile vehicle security measures (HVM) as part of a comprehensive safety and security strategy for the city centre.

These improvements will create a lasting legacy by providing a safe, attractive and welcoming pedestrianised environment for all users to enjoy.



Stakeholder Engagement Drop-In Session

Invitation

CPC Civils invites local businesses to discuss the ongoing programme of construction in Victoria Square, New Street, Temple Street, Lower Temple Street, Bennetts Hill, Ethel Street, Chamberlain Passage, Eden Place.



Every Wednesday.
11am – 1pm



CPC Civils
70 New Street, Birmingham, B2 4DU

For more information Tel: 07530 564 367 or Email: bcc.citycentreworks@cpccivils.net



Email:

transport.projects@birmingham.gov.uk

For 24-hour Emergency Help Line

Please Call 0121 303 4149



Email: bcc.citycentreworks@cpccivils.net

For the Out of Hours Help Line

Please Call 01865 415 252



Funded by
UK Government



West Midlands
Combined Authority



ADDRESS 11 Hockley Court, 2401 Stratford Road, Hockley Heath, Solihull, B94 6NW
WEBSITE www.cpccivils.net EMAIL info@cpccivils.net PHONE 0121 766 7019