

City Centre Active Travel Connections to Interchange Phase 1



CPC Civils have been awarded the
City Centre Active Travel Connections to Interchange Phase 1 project
by Birmingham City Council.

CPC Civils are delighted to be working with the City Council on this prestigious project.



Recent photographs taken on New Street near the Apple Store and Rudell the Jewellers shows the new Elara paving shortly after it has been installed.



WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE

INFRASTRUCTURE IMPROVEMENT WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE CPC CIVILS IS WORKING ON BEHALF OF BIRMINGHAM CITY COUNCIL TO ENHANCE THE CITY CENTRE. WE ARE IMPROVING THE PUBLIC REALM BY INSTALLING NEW GRANITE SURFACES, ALONG WITH INSTALLING NEW AND IMPROVED LIGHTING, DRAINAGE AND STREET FURNITURE. THESE WORKS WILL INVOLVE SMALL TEAMS OF HIGHLY SKILLED OPERATIVES REMOVING THE EXISTING PAVING, UPGRADING THE DRAINAGE SYSTEM AND SUB-BASE AND THEN INSTALLING NEW PAVING ACROSS ALL THESE AREAS.

Update: Works Progress to 27th July / Works Planned to 9th Aug 2026

Note: Some work in the footways to be undertaken at night.

Temple Street

PROGRESS

- New paving installation has progressed in the area around the Hostile Vehicle Mitigation (HVM) barrier (see picture left).
- New slot drainage has been installed in the strip of footway between San Carlo and The Flight Club.
- Installation of new Elara and Corduroy paving has progressed significantly with approx. two thirds of the (left hand of the) street (looking up the street from the New Street junction) completed.

PLANNED

- Works to prepare the footway to receive the new concrete slab between The Oyster Club and Head of Steam.
- Works to complete new footway installation between Katie O'Briens and The Flight Club.
- Outstanding grouting that, once complete, will enable further reductions of Heras fencing to be made.

New Street (Nando's)

PROGRESS

- At the Ethel Street/New Street junction, with the removal of the old footway now complete the team were able to complete the work needed to prepare the area to receive the new concrete slab upon which the new paving will be installed.
- Work commenced to infill the tree pits and to prepare the remaining part of the central carriageway in this area to receive a new concrete slab.

PLANNED

- Commence new paving installation at the Ethel Street/New Street junction.
- Complete outstanding works to infill tree pits.
- Adjust Heras fencing to establish updated working area and relocate refuse collection point.
- Commence removal of old footway adjacent to Snappy Snaps
- Commence works to remove remaining areas of old carriageway.

New Street (Apple)


PROGRESS

- New paving installation completed adjacent to Apple and Rudell the Jeweller. Fencing and footbridges removed (see photograph left).
- New paving installation completed at Needless Alley/New Street junction. Fencing and footbridges removed.
- New paving installation to form footway between Tesco's main entrance and fire exit completed.
- Work to install the fittings for the new street furniture commenced.

PLANNED

- Continue paving install to form new footway between Watches of Switzerland and Blue Banana.
- Adjust Heras fencing to establish updated working area at New Street/Lower Temple Street junction and commence removal of remaining old carriageway.





A new temporary refuse collection point will be created in this area. Wheelie Bins and Dumpsters left in the area will need to be returned to Inspector Passage as soon as they have been emptied.



Controlled vehicle reverse areas will be established in these locations to enable deliveries and collections to continue as normal.

IMPORTANT NOTICE

PLEASE NOTE THAT DUE TO REASONS BEYOND OUR CONTROL THERE WILL BE NO DROP-IN SESSION ON WEDNESDAY 29TH JULY 2026.

Stakeholder Engagement Drop-In Session

Invitation

CPC Civils invites local businesses to discuss the ongoing programme of construction in Victoria Square, New Street, Temple Street, Lower Temple Street, Bennetts Hill, Ethel Street, Chamberlain Passage, Eden Place.



Every Wednesday.
11am – 1pm



CPC Civils
70 New Street, Birmingham, B2 4DU



For more information Tel: 07530 564 367 or Email: bcc.citycentreworks@cpccivils.net



Birmingham
City Council

Email:

transport.projects@birmingham.gov.uk

For 24-hour Emergency Help Line

Please Call 0121 303 4149



Email: bcc.citycentreworks@cpccivils.net

For the Out of Hours Help Line

Please Call 01865 415 252



Funded by
UK Government



West Midlands
Combined Authority



ADDRESS 11 Hockley Court, 2401 Stratford Road, Hockley Heath, Solihull, B94 6NW
WEBSITE www.cpccivils.net EMAIL info@cpccivils.net PHONE 0121 766 7019