

City Centre Active Travel Connections to Interchange Phase 1




CPC Civils have been awarded the
City Centre Active Travel Connections to Interchange Phase 1 project
by Birmingham City Council.

CPC Civils are delighted to be working with the City Council on this prestigious project.



WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE

INFRASTRUCTURE IMPROVEMENT WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE CPC CIVILS IS WORKING ON BEHALF OF BIRMINGHAM CITY COUNCIL TO ENHANCE THE CITY CENTRE. WE ARE IMPROVING THE PUBLIC REALM BY INSTALLING NEW GRANITE SURFACES, ALONG WITH INSTALLING NEW AND IMPROVED LIGHTING, DRAINAGE AND STREET FURNITURE. THESE WORKS WILL INVOLVE SMALL TEAMS OF HIGHLY SKILLED OPERATIVES REMOVING THE EXISTING PAVING, UPGRADING THE DRAINAGE SYSTEM AND SUB-BASE AND THEN INSTALLING NEW PAVING ACROSS ALL THESE AREAS.



Temple Street

PROGRESS

- Works continued to prepare footway between The Oyster Club and Head of Steam to receive new concrete slab.

PLANNED

- Finish surface preparation and pour new concrete to form foundation on which new paving will be installed to form new footway between The Oyster Club and Head of Steam.
- Remove old footway and commence related works to prepare for installation of new footway between Head of Steam and RCP Car Park entrance/exit.

New Street (Nando's)

PROGRESS

- First of two remaining tree pits has had infill works completed.
- Removed remaining areas of the old central carriageway, and prepared area to receive new concrete slab.
- New paving installation at Ethel Street/New Street junction continued. (See picture left).

PLANNED

- Continue to install new paving at Ethel Street/New Street junction.
- Finish surface preparation and pour new concrete slab to form foundation upon which new paving can be installed to form the new central carriageway.
- Complete infill works and remove Heras fencing from remaining tree pit adjacent to Wingstop.




New Street (Apple)

PROGRESS

- New paving installation completed adjacent to Mappin & Webb. Fencing and footbridges removed. (See picture left – taken just ahead of completion).
- New paving installation completed at Cannon Street/New Street junction. Fencing and footbridges removed.
- New paving installation to form footway between Tesco's main entrance and fire exit completed.
- Work to install the fittings for the new street furniture continued.
- Work area at New Street/Lower Temple Street/Temple Street junction established and work to remove old carriageway commenced.

PLANNED

- Finish surface preparation and pour new concrete slab in recently established area at junction so that team can progress to installation of new paving in the area.



IMPORTANT NOTICE

Please be advised that the area at the top of Temple Street affected by the recent emergency work by National Grid to resolve a fault on their network, is no longer under the control of CPC Civils.

Any ongoing works, access arrangements, reinstatement activities and associated timescales within that area are being managed by the relevant utility and highway authorities.

CPC Civils remains responsible only for the areas within our current construction works boundary and active control.

National Grid will have a permit displayed on their fencing with a back contact number should you have any issue with access due to their works.

Stakeholder Engagement Drop-In Session

Invitation

CPC Civils invites local businesses to discuss the ongoing programme of construction in Victoria Square, New Street, Temple Street, Lower Temple Street, Bennetts Hill, Ethel Street, Chamberlain Passage, Eden Place.



Every Wednesday.
11am – 1pm



CPC Civils
70 New Street, Birmingham, B2 4DU



For more information Tel: 07530 564 367 or Email: bcc.citycentreworks@cpccivils.net



Email:

transport.projects@birmingham.gov.uk
For 24-hour Emergency Help Line
Please Call 0121 303 4149



Email: bcc.citycentreworks@cpccivils.net
For the Out of Hours Help Line
Please Call 01865 415 252



Funded by
UK Government



West Midlands
Combined Authority



ADDRESS 11 Hockley Court, 2401 Stratford Road, Hockley Heath, Solihull, B94 6NW
WEBSITE www.cpccivils.net EMAIL info@cpccivils.net PHONE 0121 766 7019