

City Centre Active Travel Connections to Interchange Phase 1



CPC Civils have been awarded the
City Centre Active Travel Connections to Interchange Phase 1 project
by Birmingham City Council.

CPC Civils are delighted to be working with the City Council on this prestigious project.

A photograph taken recently in Temple Street where much of the new paving installation towards the upper end of the street has been completed.



WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE

INFRASTRUCTURE IMPROVEMENT WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE. CPC CIVILS IS WORKING ON BEHALF OF BIRMINGHAM CITY COUNCIL TO ENHANCE THE CITY CENTRE. WE ARE IMPROVING THE PUBLIC REALM BY INSTALLING NEW GRANITE SURFACES, ALONG WITH INSTALLING NEW AND IMPROVED LIGHTING, DRAINAGE AND STREET FURNITURE. THESE WORKS WILL INVOLVE SMALL TEAMS OF HIGHLY SKILLED OPERATIVES REMOVING THE EXISTING PAVING, UPGRADING THE DRAINAGE SYSTEM AND SUB-BASE AND THEN INSTALLING NEW PAVING ACROSS ALL THESE AREAS.



New Street (Apple)

PROGRESS:

- New paving has been installed to form the footway adjacent to the Burlington building and outside Blue Banana, Hotel Chocolat and Starbucks.
- Heras fencing and footbridges have been reduced in the location.
- Sealing works have been undertaken around the Burlington building.

PLANNED:

- No immediate works planned.



New Street (Central)

PROGRESS:

- Removed old carriageway.
- Lowered existing services.
- Stoned area to form underside of concrete and paving. (See picture left)

PLANNED:

- Install drainage
- Install ducting for street lighting, security cameras and utilities.
- Lay tarmac and pour concrete.
- Commence new paving installation.



New Street (Nandos)

PROGRESS:

- Excavation of the old footway outside Snappy Snaps and adjacent to Fire Office Passage has commenced.
- Paving installation and grouting between Wagamama and Admiral Casino has continued and nears completion.

PLANNED:

- Continue works within the area outside Snappy Snaps with a view towards undertaking paving installation.



Temple Street

PROGRESS:

- The team poured the concrete slab that is needed to form the surface upon which the new footway between RCP Car Park and Tesco building will be installed.
- Further Hostile Vehicle Mitigation (HVM) barrier work was completed on the HVM in the lower section of the street. The bollards have been positioned correctly.

PLANNED:

- Commence and continue paving in previously concreted footway area.
- Commence excavation works at lower end of Temple Street between Trailfinders and Temple Street/New Street junction.

IMPORTANT NOTICES

National Grid Works Continue on Temple Street.

Please be advised that the area at the top of Temple Street affected by the recent emergency work by National Grid to resolve a fault on their network, is no longer under the control of CPC Civils.

Any ongoing works, access arrangements, reinstatement activities and associated timescales within that area are being managed by the relevant utility and highway authorities.

CPC Civils remains responsible only for the areas within our current construction works boundary and active control.

National Grid will have a permit displayed on their fencing with a contact number should you have any issue with access due to their works.

Cannon Street Works Subject to a Design Review

The Hostile Vehicle Mitigation (HVM) barrier installation works previously scheduled to commence in early October are currently subject to a design review and have now been postponed until early 2027.

New Street Post & Parcel Boxes Removed.

The Royal Mail Post Box and Parcel Box that was previously located on New Street (adjacent to Superdrug) has been removed.

We understand that Royal Mail has taken the decision to permanently remove both mailboxes.



Stakeholder Engagement Drop-In Session

Invitation

CPC Civils invites local businesses to discuss the ongoing programme of construction in Victoria Square, New Street, Temple Street, Lower Temple Street, Bennetts Hill, Ethel Street, Chamberlain Passage and Eden Place.



Every Wednesday.
11am – 1pm



CPC Civils
70 New Street, Birmingham, B2 4DU

For more information, Tel: 07530 564 367 or Email: bcc.citycentreworks@cpccivils.net



Email: transport@birmingham.gov.uk
For 24-hour Emergency Help Line
Please Call 0121 303 4149



Email: bcc.citycentreworks@cpccivils.net
For the Out of Hours Help Line
Please Call 01865 415 252



Funded by
UK Government



West Midlands
Combined Authority



ADDRESS 11 Hockley Court, 2401 Stratford Road, Hockley Heath, Solihull, B94 6NW
WEBSITE www.cpccivils.net EMAIL info@cpccivils.net PHONE 0121 766 7019