

City Centre Active Travel Connections to Interchange Phase 1



CPC Civils have been awarded the
City Centre Active Travel Connections to Interchange Phase 1 project
by Birmingham City Council.

CPC Civils are delighted to be working with the City Council on this prestigious project.



WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE

INFRASTRUCTURE IMPROVEMENT WORKS TO NEW STREET, TEMPLE STREET, LOWER TEMPLE STREET, BENNETTS HILL, ETHEL STREET, EDEN PLACE, CHAMBERLAIN PASSAGE CPC CIVILS IS WORKING ON BEHALF OF BIRMINGHAM CITY COUNCIL TO ENHANCE THE CITY CENTRE. WE ARE IMPROVING THE PUBLIC REALM BY INSTALLING NEW GRANITE SURFACES, ALONG WITH INSTALLING NEW AND IMPROVED LIGHTING, DRAINAGE AND STREET FURNITURE. THESE WORKS WILL INVOLVE SMALL TEAMS OF HIGHLY SKILLED OPERATIVES REMOVING THE EXISTING PAVING, UPGRADING THE DRAINAGE SYSTEM AND SUB-BASE AND THEN INSTALLING NEW PAVING ACROSS ALL THESE AREAS.

WORKS UPDATE & PROGRESS UP TO SUNDAY 18TH JANUARY

CPC CIVILS HAS

- ✓ Established work areas in New Street, Temple Street and Victoria Square by installing Heras fencing and appropriate signage to clearly define work zones and pedestrian routes.
- ✓ Began excavation works in the designated areas on New Street and Temple Street.
- ✓ Started placing and levelling stone in Temple Street
- ✓ Completed trial hole investigations in New Street to expose existing services outside the Apple Store.
- ✓ Commenced removal of the existing block paving on New Street, outside Nando's.
- ✓ Commenced the installation of Drainage on Temple Street
- ✓ Started site preparation works for the installation of the Hostile Vehicle Mitigation Barrier on Temple Street.
- ✓ Began removing the existing block paving on New Street, outside Nando's
- ✓ Pressure washed the steps on the right-hand side of the Victoria Square fountain.
- ✓ Began numbering and carefully removing the right-hand side steps of the Victoria Square fountain for transfer to the storage yard.
- ✓ Implemented Traffic management with Traffic Marshall on site to manage for deliveries and waste collection.

WORKS PLANNED FROM 19TH JANUARY TO 1ST FEBRUARY 2026


CPC CIVILS WILL

- Commence manufacture of Victoria Square fountain steps that require replacement.
- Make good the Concrete foundation beneath the Victoria Square fountain steps to prepare for re-laying of steps.
- Continue to excavate in the designated areas on New Street.
- Commence installation works for Hostile Vehicle Mitigation Barrier (HVM) on Temple Street (Work to be completed during night working hours 8pm – 6am).



New Street, Temple Street, Victoria Square Work Areas

Traffic flows on Bennetts Hill and Temple Street have become two-way to maintain access while Temple Street is closed off.



Traffic Management on Site

Our dedicated Traffic Marshalls are playing a vital role in keeping our city centre improvement works operating safely and efficiently. Working closely with our site teams, pedestrians, cyclists and vehicle drivers, they help manage vehicle movements, maintain safe access routes and minimise disruption in a busy urban environment. Their presence ensures that everyone moving through or around the site can do so safely, while supporting the smooth progress of our works.

Traffic Management on Site

In addition, our Traffic Marshalls are on hand to support local businesses by facilitating deliveries and waste collections throughout the works. They are approachable, visible and ready to assist, helping drivers and business representatives navigate the area safely and ensuring essential day-to-day operations can continue with minimal disruption.

The Traffic Marshalls can be identified wearing high-vis orange jackets, blue tabards and yellow hard hats.



Peace is CPC Civils' dedicated Public Liaison Officer for this project, acting as the main point of contact for residents, local businesses and stakeholders.

He works closely with the site team to provide clear updates, respond to enquiries and help address any concerns related to the works, with a focus on open communication and building trust with residents and stakeholders.

You can reach him by phone, text, WhatsApp, by email at peace@cpccivils.net and on X at [@TalkTo_Peace](https://twitter.com/TalkTo_Peace)

Stakeholder Engagement Drop-In Session

Invitation

CPC Civils invites local businesses to discuss the ongoing programme of construction in Victoria Square, New Street, Temple Street, Lower Temple Street, Bennetts Hill, Ethel Street, Chamberlain Passage, Eden Place.



From Wednesday 7th January 2026
then every Wednesday.
11am – 1pm



CPC Civils
70 New Street, Birmingham, B2 4DU



For more information: Tel 07530 564 367 or Email bcc.citycentreworks@cpccivils.net

Our Drop-in sessions have been a huge success, and it's great to personally meet you all. CPC team have a dedicated area to discuss all scheme challenges, and the phasing of works within our New Street location.

Our dedicated team look forward to meeting more of you very soon!!



Birmingham
City Council

Email: transport.projects@birmingham.gov.uk
For 24-hour Emergency Help Line Please Call
0121 303 4149



Email: bcc.citycentreworks@cpccivils.net
For the Public Liaison Officer Please Call
07530 564 367



Funded by
UK Government



West Midlands
Combined Authority



ADDRESS 11 Hockley Court, 2401 Stratford Road, Hockley Heath, Solihull, B94 6NW
WEBSITE www.cpccivils.net EMAIL info@cpccivils.net PHONE 0121 766 7019